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1.0  INTRODUCTION

This ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering April, 2005 will be submitted on or before May 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 565,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 2, 7, 26 and 27. Due to the number of shipments (an
average of nine each day) the manifests will not be included in these reports. The
originals are available at the BNC office in Georgetown. A compilation of hazardous
liquid waste disposal is included as Table 1.

During the months of February and March, 2005 the liquid level in Tanks 2 and 7 on the
North Site were significantly drawn down. As the fluid level approached the bottoms of
the above ground storage tanks, increased concentrations of solids were detected in the
waste. A decision was made to allow the suspended solids to settle and disposal
operations were shifted back to Tanks 26 and 27 on the South Site. Equipment necessary
to remove the waste were transferred to the South Site.

Clearing and grubbing have been ongoing.
2.2 Remedial Investigation / Feasibility Study (RI/FS)

The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).

A meeting was held at the Region 6 offices of the EPA in Dallas on March 4th to discuss
the workplan. The meeting was attended by EPA personnel, state and federal trustees
and NORCO team members.

BNC Engineering, L.L.C.
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After the meeting NORCO personnel interviewed persons that live near the facility to
determine the location of an oil filled sink hole that was noted in the project record.
Based on the interviews and review of information in the project record it was determined
that the release of oil that caused the sink hole was a pipeline that was not owned by
NORCO or any predecessor at the Falcon Refinery. The EPA is investigating the current
owner of the pipeline.

Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field
Sampling Plan are being prepared. The amended reports will be provided to the EPA by
May 5, 2005.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the

public. Included at the web site are links to all approved project documents, PowerPoint

presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e (Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
Total 3,568,567
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651

BNC Engineering, L.L.C.



Monthly Progress Report #9 — March 2005

Falcon Refinery
Date: April 8, 2005

Section: Monthly Progress Report #9

Page: 7
Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH 1 4 4 2.5
TH 2 6 3 2.5
TH 3 3 3 8.5
TH 4 2 1.5 1
TH S 5 4 7
TH 6 2 1 10
TH7 3 4 3
TH 8 1 3 9
TH 9 2 1.5 5
TH 10 5.5 2 1.5
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773

Landfarm Design

Volume Required

Contaminated Soil

Calculated Surface

Calculated Surface

Cell Dimension

(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135
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